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ABBREVIATIONS 
CLIN Contract Line Item Number 

CO Contracting Officer 

COP Chief of Party 

COR Contracting Officer’s Representative 

DAI Development Alternatives, Incorporated  

DoWA Department of Woman’s Affairs 

EA Embedded Advisor 

GDMA General Directorate of Municipal Affairs 

GIRoA Government of the Islamic Republic of Afghanistan  

IDLG Independent Directorate of Local Governance 

M&E Monitoring and Evaluation 

MOF Ministry of Finance 

MOU Memorandum of Understanding 

MTL Municipal Team Leader 

NAPWA National Action Plan for the Women of Afghanistan 

NGO Non-Governmental Organization 

PAAG Public Administration Advisory Group 

PBB Performance Based Budgeting 

PBT Project-Based Training 

PRT Provincial Reconstruction Team 

RAMP UP Regional Afghan Municipalities Program for Urban Populations (USAID program) 

SDAG Service Delivery Advisory Group 

SOP Standard Operating Procedures 

SOW Scope of Work 

TA Technical Assistance 

TAMIS Technical Assistance Management Information System 

TOR Terms of Reference 

ToT Training of trainers 

UN United Nations 

UNDP United Nations Development Program 

USAID United States Agency for International Development 

USG United States Government 

TERMS 
Gozar Neighborhood 

Kalantar / Wakil Nahya or gozar representative 

Moustoufiat The provincial-level branch of the Ministry of Finance 

Nahya Municipal District 

Qaryadars Village leaders 

Safayi Service charge and property tax 

Tashkeel Administrative structure of a GIRoA entity 

Zarang Three-wheel, motorized vehicle
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SUMMARY OF PROJECT 
OBJECTIVES AND RESULTS  
ABOUT RAMP UP NORTH 
Regional Afghan Municipalities Program for Urban Populations for Regional Command 
North (RAMP UP North) is working to create effective, responsive, democratic, 
transparent and accountable municipal governance in the nine provinces comprising the 
International Security Assistance Force’s (ISAF’s) Regional Command North. 

RAMP UP North will: 1) increase the capacity of the Government of the Islamic 
Republic of Afghanistan (GIRoA) municipal officials; 2) markedly improve the delivery of 
municipal services to citizens in target municipalities; and 3) increase municipal capacity 
to enable, support and sustain economic growth.  

As a result of the program, Afghans citizens will receive better services, understand the 
responsibilities of municipal leaders, play an active role in the municipal decision-making 
process and see local governance structures as legitimate. 

EXECUTIVE SUMMARY 
RAMP UP North conducted two key Regional Workshops this month on Municipal 
Strategic Communications (March 11-13, 2013), and Revenue Generation Action Plans 
(March 25-28, 2013). As a result of these workshops, municipalities are preparing 
Strategic Communication Plans and Revenue Generation Action Plans, which will be 
implemented throughout the remainder of the year. 

RAMP UP North advisors also made significant progress on the Business Registration 
and Licensing Process in the six municipalities that have started implementing the new 
Integrated Financial Management System (IFMS) database. All six municipalities have 
signed Memorandums of Understanding (MoUs) with RAMP UP North that specify 
both parties’ responsibilities during the process. RAMP UP North and the municipalities 
have also begun recruiting survey teams and data entry staff, as well as developing 
routing maps for the surveying process. RAMP UP North continues to provide on-the-
job technical training to municipal staff on how to implement the new database system.  

Engineering Advisors are working with municipalities in developing plans and designs for 
key projects identified as priorities in the municipal development budgets for the FY 
2013 (1392) fiscal year. During the development of these plans, RAMP UP North 
advisors are providing regular on-the-job training and mentoring for municipal officials in 
the Construction Departments.  

On March 13, 2013, RAMP UP North held Job-Readiness Training for seven interns at 
the Regional Office in Mazar-e-Shar i f . Conducted by the DAI Country Recruitment 
Manager, the training aimed to train interns who had completed a four-month 
internship the previous day. 

CLIN I - CAPACITY BUILDING  
Capacity Bu i ld ing of GIRoA Off ic ia ls  at the Munic ipa l  Leve l  -  All activities under 
Contract Line Item Number (CLIN) 1 directly contribute to enhancing the capacity of 
municipal officials, managers and technicians to perform their core municipal management 
responsibilities. Based on an empirical understanding of the skills, capabilities, and knowledge 
of municipal staff, RAMP UP North provides a combination of on-the-job mentorship, training, 
and advising to enable more visible, responsive, and accountable governance at the municipal 
level. This Capacity Building is provided through functional training related to the Sustainable 
Service Delivery Improvement projects, regional-level workshops and technical assistance. 

RAMP UP North conducts a Municipal 
Strategic Communications Regional 
Workshop with municipal officials and SDAG 
members. – March 11, 2013 

A Ribbon Cutting Ceremony is held for the 
Kunduz R2 City Park Improvement project. 
– March 11, 2013 

RAMP UP North assists the municipality in 
conducting a post-project survey for the Sar-
e-Pul City Market Improvement project. – 
March 06, 2013 
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FUNCTIONAL TRAINING 
RAMP UP North advisors provided functional training to municipal officials in areas 
related to project management and key municipal functions, including: business 
registration and licensing, procurement and public-private partnerships. For example:  

• Business Registration and Licensing: RAMP UP North advisors provided training to 
municipal officials on implementing the new computerized Integrated Financial 
Management System (IFMS) database and how to print tax bills and business 
licenses. For example, advisors in Sar-e-Pul provided training on data entry and 
using the system to the Municipal License and Revenue Officers on March 12, 
2013. 

• Procurement: RAMP UP North held procurement training in six municipalities this 
month during bid opening and evaluations for Round 4 projects that were held in 
Pul-e-Khumri on March 10-11, 2013, Taloqan on March 12-13, 2013, 
Fa izabad on March 18-19, 2013, Sheberghan on March 24-25, 2013, Sar-e-Pul 
on March 27-28, 2013 and Maymana on March 31, 2013. During the training, the 
RAMP UP North team explained Afghan and USAID Procurement rules and 
regulations to municipal officials and SDAG members participating in the meeting.  

• Public-Private Partnership Agreements: RAMP UP North advisors provided training to 
municipal officials about procurement rules and regulations required to contract a 
municipal property as a public-private partnership (PPP) in Sar-e-Pul on March 
17, 2013, and Pul-e-Khumri on March 18, 2013. For example, RAMP UP North 
advisors provided on-the-job technical training to the Sar-e-Pul Revenue Manager 
on how to draft the terms and conditions in the lease agreement for the R2 Publ ic  
Latr ine  project according to procurement law and procedures.  

RAMP UP North also aims to provide ongoing internal job training to RAMP UP North 
staff. On March 13, 2013, RAMP UP North held Job-Readiness Training for seven 
interns at the Regional Office in Mazar-e-Shar i f . Conducted by the DAI Country 
Recruitment Manager, the training aimed to train interns who had completed a four-
month internship. Training included curriculum vitae (CV) and cover letter writing, 
internet job hunting and honing interview skills.   

ENGINEERING SUPPORT AND CAPACITY BUILDING 
The RAMP UP North Engineering Advisors continued to assist the Municipal 
Construction Department staff with the preparation of plans, designs, and bills of 
quantities (BoQs) for priority projects from the Proposed Project List (PPL) in the 
municipalities’ annual development budgets for 2013 (1392).  

• In Andkhoy, Engineering Advisors provided technical assistance this month on 
plans for municipal projects including: a market reconstruction, public latrines, a 
seed market, gravel road construction, and improvements to the Babur Park. 

• Engineering advisors in Aybak provided technical assistance to the designs and 
BoQs for a new municipal administration building, which was surveyed with RAMP 
UP North assistance on March 04, 2013. Aybak advisors also helped survey and 
design two additional municipal PPL projects on March 13, 2013.  

• In Aqcha, advisors have supported the municipality in developing designs and 
BoQs for a solar lighting project, which was completed by the end of March.  

• In Kunduz, RAMP UP North Engineering Advisors have provided assistance this 
month on the plans, designs and BoQs for five high-priority development projects 
from the municipality’s PPL.  

• The RAMP UP North advisor in Maymana worked with the municipality to 
complete the drawings and BoQs for a road-gravelling project.  

• RAMP UP North advisors met the Pul-e-Khumri Municipal Engineering team and 
the Mayor on March 18, 2013, to help them formulate a plan for the survey, design 
and estimation of assigned projects from the municipality’s 1392 PPL. 

• On March 5, 2013, the Sar-e-Pul Engineering Advisor provided training to 
municipal officials on how to use a theodolite (an instrument used for precisely 
measuring angles in horizontal and vertical planes). Advisors are also providing 
assistance to municipal officials in developing the drawings for Sar-e-Pul’s new 
administrative building. 

RAMP UP North Engineering Advisors work 
on the design of priority municipal projects 
from the PPL list. – March 25, 2013 

Advisors in Sar-e-Pul provide on-the-job 
engineering training to municipal officials. –
March 05, 2013  

The RAMP UP North technical team 
conducts training on project procurement as 
part of the R4 bid opening and evaluation 
process in Sar-e-Pul. – March 27, 2013 

Advisors in Khulm assist the municipality in 
developing the revenue and expense report. 
– March 25, 2013 



Page 7 of 17 RAMP UP North Monthly Report, March 2013 

• In Sheberghan, the Engineering Advisor provided technical assistance to 
municipal officials on the designs and BoQs for sidewalks and ten shops in the 
municipality, including those planned as part of the RAMP UP North R4 Bus 
Terminal Construct ion  project. Sheberghan advisors have also provided 
assistance for projects on the municipal grounds, graveling small streets, and gravel 
compaction of streets.  

• In Taloqan, the Engineering Advisor met with municipal engineers on March 31, 
2013, to coordinate the plans and designs for two projects: a university park and 
municipal shops. 

WORKSHOPS 
RAMP UP North conducted two regional workshops in March on Municipal Strategic 
Communications (March 11-13, 2013) and Revenue Generation Action Plans (March 
25-28, 2013), with participation from all 12 municipalities where RAMP UP North is 
currently active.  

The Regional Workshop on Municipal Strategic Communications was held to enhance 
the capacity of Public Outreach Advisors, SDAG members and municipal 
communication managers on municipal public outreach and citizen engagement 
activities. Participants received training in key communications concepts and in the 
principles and legislative framework for strategic communication. They learned how to 
develop a communication strategy and how to implement a communication plan. 
Participants drafted a sample strategic communication plan during small group exercises 
and with technical assistance and guidance of RAMP UP North staff. 

Feedback from the workshop participants (23 municipal officials, all men, and 10 SDAG 
representations, including seven men and three women) on the workshop evaluation 
showed that participants appreciated receiving training on strategic communications, 
especially on practical exercises such as mock interviews and role-plays. Participants also 
requested follow-up workshops to reinforce the lessons and concepts of the workshop.   

The Regional Workshop on Revenue Generation Action Plans was held to discuss 
revenue generation, good governance and to review the 55 different revenue codes 
that each municipality can use to collect revenue. Municipalities were then challenged to 
come up with five to ten immediate, short-term, and long-term actions they could take 
to increase revenue. As a result of the workshop, participants more clearly understood 
the importance of revenue generation and how to prepare profile worksheets for each 
available revenue source. RAMP UP North Advisors also provided technical support to 
participants, helping them to prepare Revenue Generation Action Plans for their 
municipalities.  

Municipal officials reported in the workshop evaluation that they believed the training 
would help them in their daily work, as well as provide new ideas for how to generate 
revenue for the municipality. Participants also requested a follow-up workshop: first, to 
help them measure their own progress against their Revenue Generation Action Plans; 
and second, to begin developing definitions for those revenue codes that currently lack 
definition and collection guidelines for those codes for which such guidelines are 
currently not available.  

MUNICIPAL BUDGET DEVELOPMENT 
RAMP UP North advisors continue to provide support to municipalities in developing, 
revising and submitting their annual budgets for FY 2013 (1392). By the end of March, 
two municipalities (Aybak and Pul-e-Khumri) had received approval of their 
municipal budgets, and Sheberghan and Andkhoy had revised and resubmitted their 
budgets based on feedback received from IDLG/GDMA or the Governor’s Office. 

1392 MUNICIPAL BUDGET PREPARATION AND APPROVAL STATUS – MARCH 31, 2013 

Munic ipal i ty  D
ra

ft
ed

 

P
u

b
lic

 
B

u
d

ge
t 

H
ea

ri
n

g 

Su
b

m
it

te
d

 t
o

 
G

o
ve

rn
o

r 

G
o

ve
rn

o
r 

Si
gn

s 

Su
b

m
it

te
d

 t
o

 
ID

LG
 /

 
G

D
M

A
 

ID
LG

 /
 

G
D

M
A

 
A

p
p

ro
va

l 

M
o

F 
A

p
p

ro
va

l 

O
A

A
 

A
p

p
ro

va
l 

P
u

b
lic

 
B

u
d

ge
t 

M
ee

ti
n

g 

Municipal officials and RAMP UP North 
advisors survey the site of a priority 
municipal project in Maymana. – March 17, 
2013 

Participants present the results of their small 
group discussion during the Municipal 
Strategic Communications Workshop in 
Mazar-e-Sharif. – March 12, 2013 

The Revenue Generation Action Plan 
Regional Workshop was held from March 25-
28, 2013, in Mazar-e-Sharif. 
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Andkhoy	   Feb.	  21	   None	  
Budget	  
resubmitted	  
on	  Mar.	  31	  	  

-‐	  	   -‐	   -‐	   -‐	   -‐	   -‐	  

Aqcha	  	   Dec.	  18	   Jan.	  09	   Jan.	  13	   Jan.	  15	   Jan.	  18	   -‐	   -‐	   -‐	   -‐	  

Aybak	  	   Jan.	  21	   Dec.	  02	   Jan.	  26	   Feb.	  05	   Feb.	  07	   Feb.	  20	   Mar.	  11	   Mar.	  18	   -‐	  

Faizabad	   Jan.	  06	   Dec.	  30	   Jan.	  24	   Jan.	  30	   Feb.	  16	   -‐	   -‐	   -‐	   -‐	  

Khulm	  	   Jan.	  20	   Jan.	  21	   Jan.	  26	   Jan.	  28	   Feb.	  12	   -‐	   -‐	   -‐	   -‐	  

Kunduz	   Dec.	  23	   Jan.	  02	   Jan.	  22	   Jan.	  29	   Feb.	  02	   -‐	   -‐	   -‐	   -‐	  

Maymana	   Jan.	  20	   Dec.	  26	   Mar.	  10	   -‐	   -‐	   -‐	   -‐	   -‐	   -‐	  

Mazar-‐e-‐Sharif	   Jan.	  10	   Jan.	  12	   Jan.	  20	   Jan.	  21	   Jan.	  26	   Mar.	  12	   Mar.	  19	   -‐	   -‐	  

Pul-‐e-‐Khumri	  	   Dec.	  13	   Dec.	  17	   Jan.	  23	   Feb.	  05	   Feb.	  10	   Feb.	  20	   Mar.	  09	   Mar.	  16	   -‐	  

Sar-‐e-‐Pul	   Dec.	  23	   Jan.	  13	   Jan.	  24	   Feb.	  05	   -‐	   -‐	   -‐	   -‐	   -‐	  

Sheberghan	   Dec.	  3	   Jan.	  06	   Jan.	  29	   Jan.	  29	   Mar.	  25	   -‐	   -‐	   -‐	   -‐	  

Taloqan	  	   Nov.	  26	   Dec.	  30	   Jan.	  30	   Feb.	  27	   Mar.	  04	   Mar.	  12	   -‐	   -‐	   -‐	  

 

CLIN II - SERVICE DELIVERY 
Support the GIRoA to de l iver serv ices to c i t izens in target munic ipa l i t ies and 
enhance c i t izen percept ion of munic ipa l  governance  - Activities carried out under 
CLIN 2 support municipalities in delivering visible, tangible, and desirable services to citizens 
in the form of Service Delivery Improvement Projects (SDIPs). These projects simultaneously 
fill two purposes: (1) they provide citizens with marked improvements in daily life, helping 
them gain satisfaction with and confidence in their municipal government; and (2) in 
executing projects hand-in-hand with municipal officials, RAMP UP North builds capacity with 
a clear learning-by-doing approach, solidifying the GIRoA’s capacity to sustainably deliver 
services to citizens in the long-term. These projects will be selected by the community, 
approved by the municipality, monitored by both and sustained by expanded municipal 
revenues. 

SUSTAINABLE SERVICE DELIVERY PROGRAMS (SSDIPs) 
RAMP UP North’s activities promote sustainable service delivery by providing seed money to 
support small-scale, Sustainable Service Delivery Improvement Projects (SSDIPs). These 
projects provide a platform for the delivery of iterative, project-based functional training 
related to key municipal functions and responsibilities, such as project management, 
procurement, budget preparation and revenue generation.  

Round One (R1) Project Highlights 
R1 projects in the nine provincial municipalities are completed and handed over to the 
respective municipalities; however, RAMP UP North continues to regularly monitor the 
projects with participation from both the community and the municipality. For example, 
during March, RAMP UP North Embedded Advisors conducted weekly monitoring of 
the R1 Mazar-e-Shar i f  Trash Col lect ion project in District 5.  

Progress is being made on new R1 projects in the three new district municipalities of 
Aqcha, Andkhoy and Khulm. Concepts for all three R1 projects for the district 
municipalities were completed and submitted to the Regional Office for review. 

• In Khulm, RAMP UP North advisors worked with municipal officials to conduct 
the technical survey of the R1 Bus Terminal  Construct ion  project on March 07, 
2013, and shared the general plan and drawings with the Mayor on March 24, 
2013.  

• In Andkhoy, the Mayor and municipal staff visited the R1 Bus Terminal 
Construct ion  project site along with the RAMP UP North team, and the RAMP 
UP North Engineering Advisor began working on the project requirements.  

 

Municipal officials and SDAG members 
participate in a Lessons Learned Meeting on 
the R2 Public Latrines Construction project 
in Sheberghan. – March 04, 2013 

RAMP UP North conducts a site inspection 
on the progress of the R2 Family Park 
Construction project in Pul-e-Khumri. – 
March 18, 2013 

A Ground Breaking Ceremony is held for the 
R3 Park Improvement project in Faizabad. – 
March 11, 2013 
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Round Two (R2) Project Highlights 
By the end of March, eight of nine R2 projects are in the closeout phase. The remaining 
project in Pul-e-Khumri had a delay in the municipal contribution of site preparation 
that was resolved last month. By the end of March, the municipality was close to 
completing their contribution and the contractor for the Park Improvement project 
was 58% complete with construction.  

This month, the R2 projects nearing closeout were holding Ribbon Cutting Ceremonies, 
conducting participatory citizen monitoring visits on project sustainability, conducting 
post-project surveys, and holding lessons learned meetings to identify project 
management improvements for future project rounds. RAMP UP North advisors are 
also working with municipal officials on projects that will be operated by private 
companies by providing technical assistance on the procurement process for public-
private partnerships (PPPs).  

• Ribbon Cutting Ceremonies to announce publicly the completion of the project 
were held for the Aybak R2 Publ ic  Latr ine project on March 03, 2013, and the 
Kunduz R2 City Park Improvement on March 11, 2013. Following the 
ceremony in Kunduz, the Public Outreach Advisor and municipal staff distributed 
flyers to youths in the boys and girls schools to announce the opening of the park 
and encourage citizens to visit.  

• Participatory citizen monitoring visits to the completed R2 project sites were 
conducted in Aybak on March 17, 2013, and Taloqan on March 04, 2013. In 
Aybak, participants identified items for the contractor to repair that would fall 
under the warranty period and the contractor agreed to the repairs. RAMP UP 
North advisors also conducted monitoring of the R2 Mazar-e-Shar i f  Trash 
Col lect ion  project in District 3 on March 04, 2013, and found that most of the 
ditches in District 3 areas, especially the main roads, were clean. 

• Post-project surveys of citizen satisfaction with the R2 projects, which are 
conducted with municipal officials and SDAG members, were held In Fa izabad on 
March 25, 2013, and in Sar-e-Pul on March 5-6, 2013. 

• Lessons Learned Meetings to review the process of the R2 project implementation 
and discuss the results of the pre-project and post-project surveys were held in 
Maymana on March 5, 2013, Taloqan on March 4, 2013, and Sheberghan on 
March 4, 2013. During the meeting in Maymana, the Deputy Mayor noted the 
importance of not only having such analysis, but also sharing it with relevant 
stakeholders. 

• On the ongoing construction of the Pul-e-Khumri  R2 Fami ly  Park 
Construct ion ,  advisors regularly conduct site inspections with municipal officials. 
RAMP UP North also shared the lease agreement for the project with 
procurement department staff on March 19, 2013, and obtained their feedback in 
preparation for contracting the latrine to the private sector following completion.  

Round Three (R3) Project Highlights 
Four vetting approvals were received during March for projects in Pul-e-Khumri, 
Kunduz, Mazar-e-Sharif and Aybak. The only remaining vetting approval for R3 is for 
Sar-e-Pul Trash Col lect ion project, two tractor and trailer. 

By the end of the month, four R3 projects were underway, and three more projects 
were scheduled to begin on April 1, 2013, including Aybak, Pul-e-Khumri and Kunduz. 
The Projects Office and Grants, Subcontracts and Compliance (GSC) departments held 
a preconstruction meeting with the subcontractors at the Regional Office in Mazar-e-
Sharif on March 27, 2013.  

• Sub-contractors for projects in Fa izabad, Maymana, Sheberghan and 
Taloqan received the Notice to Proceed with project construction on March 05, 
2013. Work is on schedule in all four municipalities, and RAMP UP North advisors 
and engineers regularly monitor progress and quality. For example, the Quality 
Assurance / Quality Control Engineer noted some quality concerns during a 
monitoring visit on March 18, 2013, to the R3 Park Improvement  in Fa izabad, 
and the sub-contractor agreed to resolve the issues.  

RAMP UP North advisors monitor 
sustainability of the R1 Trash Collection 
services in Mazar-e-Sharif District 5. – March 
13, 2013 

Aybak holds a Ribbon Cutting Ceremony for 
the R2 Public Latrine project. – March 03, 
2013 

RAMP UP North advisors and SDAG 
members conduct a post-project survey for 
the R2 Public Latrine project in Faizabad. – 
March 25, 2013 

RAMP UP North advisors distribute flyers 
about the opening of the Kunduz R2 City 
Park Improvement project. – March 24, 2013 
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• Kick-Off Meetings for the R3 projects to introduce the sub-contractors to municipal 
officials and SDAG members were held in Taloqan on March 11, 2013, and 
Fa izabad on March 6, 2013.  

• Ground Breaking Ceremonies were held in Fa izabad on March 11, 2013, 
Maymana on March 12, 2013, and Sheberghan on March 13, 2013. The 
ceremonies provided municipal officials and citizens a public venue to express their 
commitment to supporting project implementation. For example, in Maymana, 
the Faryab Governor discussed the importance of the Wheat & F lour Market 
Improvement  project, as well as the necessary maintenance. Market shopkeepers 
and citizens committed to have an active role in implementing and maintaining the 
project. During the ceremony in Sheberghan for the Park Improvement  
project,  the Provincial Governor thanked USAID for funding this project and for 
the ongoing support to the municipality.  

• Following the start of construction, advisors facilitated citizen monitoring site visits 
in Sheberghan on March 25, 2013 and Fa izabad on March 27, 2013. During the 
site visit to the R3 Park Improvement & Park ing Lot  project in Fa izabad, for 
example, municipal officials and SDAG members were satisfied with the ongoing 
work, noting that the contractor had hired laborers (skilled and unskilled) from the 
local area. 

 

Round Four (R4) Project Highlights 
The COR has approved all R4 Proposals, with the exception of Faizabad, and most R4 
projects are currently in the procurement process.  

Bid openings and evaluations were held in Pul-e-Khumri on March 10-11, 2013, 
Taloqan on March 12-13, 2013, Fa izabad on March 18-19, 2013, Sheberghan on 
March 24-25, 2013, Sar-e-Pul on March 27-28, 2013 and Maymana on March 31, 
2013. Municipal officials and SDAG members are invited to observe the bid opening 
and evaluation process, and media is also invited to cover the process. For example, the 
bid opening for the Sar-e-Pul R4 Mini-Footbal l  P layground  project was conducted 
with 17 people in attendance, including seven citizens (one man and six women), and 
four municipal officials including the Mayor and the Procurement Manager. A total of six 
companies submitted bids. All of the participants, in particular the women, took an 
active role in both the financial and technical evaluation sessions.  

Round Five (R5) Project Highlights 
Five provincial municipalities that are participating in the Round 5 projects have 
submitted their Concept Notes for review by the Regional Office this month. Municipal 
officials and SDAG members took the lead in developing these concepts during the 
Project Management Regional Workshop in February, with technical assistance and 
oversight provided by RAMP UP North advisors.  

• Advisors in Kunduz, Pul-e-Khumri , Maymana, and Aybak have begun work on 
site identification for the projects and developing designs and BoQs. Advisors 
conducted a site visit on March 06, 2013, to the Mazar-e-Shar i f  R5 Kart i  
Khurasan Park  Improvement project in District 7 and discussed the project with 

USAID VETTING APPROVAL DELAYS  

Municipality Project Vetting 
Submitted 

Vetting 
Approved 

Days at 
USAID 

Sheberghan Park Improvement  9-Jan-13 24-Feb-13 46 

Taloqan Parking Lot Construction 10-Jan-13 24-Feb-13 45 

Faizabad Park Improvement / Parking Lot 10-Jan-13 24-Feb-13 45 

Sar-e-Pul Trash Collection (Tractors / Trailers)  10-Jan-13 - - 

Maymana Wheat & Flour Market Improvement 23-Jan-13 26-Feb-13 43 

Kunduz Drainage Rehabilitation 30-Jan-13 14-Mar-13 43 

Pul-e-Khumri Latrine Construction 7-Feb-13 11-Mar-13 32 

Aybak Family Park Construction 11-Feb-13 12-Mar-13 29 

Mazar-e-Sharif Bukhdi Park Reconstruction (D8)  12-Feb-13 14-Mar-13 30 

A Ground Breaking Ceremony is held for the 
Sheberghan R3 Bukhdi Park Improvement 
and Sports Area Construction project. – 
March 12, 2013 

Construction progresses on the Sheberghan 
R3 Bukhdi Park Improvement and Sports 
Area Construction project. – March 26, 2013 

A site inspection is held for the Taloqan R3 
Parking Lot Construction and Park 
Improvement project. – March 31, 2013 

A bid opening and evaluation is held for the 
R4 Park Construction Project in Faizabad. – 
March 18, 2013 
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the Municipal Engineer to ensure the project conforms to the District 7 Master 
Plan. 

• Municipal officials with support from RAMP UP North advisors completed the 
supporting documents for the R5 projects, including the Service Delivery 
Improvement Plan (SDIP), Monitoring Plan, Communication Plan, and O&M Plans 
for the Bukhdi Park Improvement project in Sheberghan and the Bus 
Terminal Construct ion  project in Aybak. These documents were submitted for 
review to the Regional Office. 

 

SUSTAINABLE SERVICE DELIVERY IMPROVEMENT PROJECT STATUS 

Municipality Round Project Title 
Start 
Date 

Planned 
End Date 

% 
Complete Comments 

Aybak R1 Aybak Park Renovation 28-Oct-11 10-Jan-12 100% CLOSED 

Aybak R2 Public Latrines Construction & 
Rehabilitation 

8-Aug-12 7-Feb-13 100% Final payment is in process and 
move to close out. 

Aybak R3 Family Park Construction 1-Apr-13 1-Jul-13 0% Preconstruction Meeting held on 
March 27 and NTP issued for 
April 01. 

Aybak R4 Mini-Football Field Construction   0% Project at BAFO stage and may 
require additional cost. 

Aybak R5 Bus Terminal Construction    0% Concept developed and under 
review. 

Mazar-e-Sharif R1 Trash Collection 26-Jan-12 25-Apr-12 100% CLOSED 

Mazar-e-Sharif R2 Trash Collection 13-Oct-12 12-Jan-13 100% Invoice #3 in process. 

Mazar-e-Sharif R3 Bukhdi Park Reconstruction (D8)    0% Received vetting approval 14 
March. Finalizing Neg Memo. 

Mazar-e-Sharif R4 "I" Park Construction (D6)   0% COR approved Proposal March 
9. Bid Opening & Evaluation 
planned April 03-04. 

Mazar-e-Sharif R5 Karti Khurasan Park Construction 
(D7) 

  0% Concept developed and under 
review. 

Maymana R1 Women's Park Improvement 22-May-12 7-Aug-12 100% CLOSED 

 R2 Public Latrines Construction 8-Aug-12 20-Nov-12 100% Release of 10% retention for the 
public latrine is in process. 

 

R3 Wheat & Flour Market Improvement 5-Mar-13 5-Jun-13 1% 

Contractor working on the base 
course under foundation, PCC 
under foundation and foundation 
reinforcement. 

 
R4 Fruit & Vegetable Market 

Construction  
  0% 

COR approved Proposal March 
18. Bid Opening & Evaluation 
March 31. 

 R5 Grain Market Improvement    0% 
Concept developed and under 
review. 

Sar-e-Pul R1 Public Park improvement 25-Jan-12 25-Mar-12 100% CLOSED 

Sar-e-Pul R2 City Market Improvement 8-Aug-12 30-Apr-13 100% 
Contractor is working on 
additional works. 

Sar-e-Pul R3 Trash Collection    0% 
PO assessed the sample trash 
containers March 28. 

Sar-e-Pul R4 Mini-Football Field Construction   0% Bid Opening & Evaluation 
conducted March 27-28.  

Taloqan R1 Trash Collection  1-Feb-12 1-May-12 100% CLOSED 

Taloqan 

R2 City Park Improvement 8-Aug-12 15-Dec-12 100% 

Sub contractor rectified the 
punch list defects and 10% 
retention payment is under 
process. 

Taloqan 

R3 Parking Lot Construction & Park 
Improvement 

5-Mar-13 5-Jun-13 5% 

Subcontractor is working on the 
site leveling of parking lot area. 
Excavation of parking lot pad and 
ditch completed. Stone masonry 
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under the ring beam is ongoing. 

Taloqan R4 Children's Park Construction    0% 
Bid Opening & Evaluation 
conducted on 12-13 March. 

Kunduz R1 Trash Collection    100% CLOSED 

 
R2 City Park Improvement 10-Aug-12 15-Feb-13 100% 

Warranty period end date is 01 
April. 

 
R3 Drainage Rehabilitation 1-Apr-13 1-Jul-13 0% 

Preconstruction Meeting held on 
March 27 and NTP issued for 
April 01. 

 
R4 / R5 Sports Stadium Improvement   0% Round 4 and Round 5 Projects to 

be combined. 

Faizabad R1 Trash Collection  1-Feb-12 7-Jun-12 100% CLOSED 

Faizabad R2 Latrines Construction 2-Oct-12 28-Feb-13 100% Invoice #3 in process. Warranty 
end date 30 April. 

Faizabad R2 Water Well Construction 18-Nov-12 15-Feb-13 100% Meeting to be scheduled with 
contractor. 

Faizabad R3 Park Improvement & Parking Lot 5-Mar-13 5-Jun-13 4% Stonemasonry wall in progress. 

Faizabad R3 Water Well Construction    0% Bidding process. 

Faizabad R4 Park Construction (D1)   0% Proposal in approvals process. 

Pul-e-Khumri R1 Trash Collection  12-Feb-12 24-May-12 100% CLOSED 

 
R2 Family Park Construction 1-Oct-12 10-May-13 58% 

Contractor's time extended due 
to delay in municipal 
contribution. Payment #2 paid.  

 
R3 Public Latrine Construction 1-Apr-13 1-Jul-13 0% 

Preconstruction Meeting held on 
March 27 and NTP issued for 
April 01. 

 R4 Sports Stadium Improvement   0% Bid Opening & Evaluation 
conduced on 10-11 March. 

 R5 Grain Market Improvement    0% 
Concept developed and under 
review. 

Sheberghan R1 Trash Bin 30-Jan-12 10-Mar-12 100% CLOSED 

 R2 Public Latrines Construction 8-Aug-12 30-Nov-12 100% 
10% retention paid and moving to 
closeout.  

 
R3 Bukhdi Park Improvement & Sports 

Area Construction 5-Mar-13 5-Jun-13 3% 
Municipal requested changes on 
project site. PO is working on 
work change order request.  

 

R4 Bus Terminal Construction    0% 

Proposal in TAMIS approval 
process. Bid Opening & 
Evaluation conducted on March 
24-25. 

 F5 Bukhdi Park Improvement (Phase II)   0% 
Concept developed and under 
review. 

Aqcha R1 Trash Collection   0% Concept developed and under 
review. 

Andkhoy R1 Bus Terminal Construction    0% 
Concept developed and under 
review. 

Khulm R1 Bus Terminal Construction    0% 
Concept developed and under 
review. 
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ENVIRONMENTAL COMPLIANCE 
Projects implemented by RAMP UP North include four activity types, namely Municipal Solid 
Waste (MSW) Management, Sanitation and Latrines, Small-Scale Road Activities, and Small-
Scale Infrastructure. Due to the relatively small-scale scope of these projects, as well as the 
low-input construction methods and emphasis on utilizing manual labor, relatively minor 
potential for significant adverse environmental impacts is incurred. 

For projects that address municipal park upgrades, environmental mitigation has focused 
on personal protective measures for laborers, pedestrian and vehicular traffic safety 
considerations, timely disposition of spoils and wastes, and work site dust controls.   

This month, RAMP UP North Engineers developed Environment Screening Checklists 
(ESCs) and Environment and Monitoring Mitigation Plans (EMMPs) for the R4 projects 
for all nine provincial municipalities. The RAMP UP North Engineering Director also 
attended USAID Environmental Compliance refresher training in Kabul on March 05, 
2013.  

RAMP UP North advisors also continuously monitor environmental compliance and 
safety issues. For example, advisors conducted an inspection of the Fa izabad R3 Park 
Improvement and Park ing Lot project on March 27, 2013, and noted that the 
general use of personal protective equipment needed improvement. The RAMP UP 
North advisors instructed the contractor to follow safety regulations, and also worked 
with the municipality to remove excavated materials from the project site. 

CLIN III - REVENUE GENERATION AND 
ECONOMIC DEVELOPMENT 
Support to the GIRoA to Increase Revenue at the Munic ipa l  Leve l -  Activities 
implemented under this CLIN support the growth of local economic development and 
strengthening of revenue generation, and thereby the municipality’s ability to finance its 
service offerings and operating costs. As RAMP UP North activities under CLIN 1 and 2 
strengthen municipal capacity and service delivery, activities under CLIN 3 use the capacity 
and service improvements to facilitate business growth and job creation.  

REVENUE GENERATION ACTION PLANS  
As a result of the Revenue Generation Action Plan workshop that was held from March 
25-28, RAMP UP North advisors and municipal officials began work on finalizing the first 
drafts of the Revenue Generation Action Plans (RGAPs) and providing initial English 
translations of the plans. In Kunduz, RAMP UP North advisors worked with the 
Revenue and Account Managers to finalize the first draft of the Revenue Generation 
Action Plan on March 31, 2013, and sent it for review. 

BUSINESS REGISTRATION AND LICENSING 
RAMP UP North is continuing support to the Business Registration and Licensing 
process that began last year in Aybak, Fa izabad, Pul-e-Khumri , Sar-e-Pul and 
Taloqan, by working with municipal officials to increase the business licensing rates for 
business owners. RAMP UP North has been working with municipalities on 
enforcement plans to encourage business owners to pay their business registration fees 
and then receive their license. For example, in Aybak on March 05, 2013, RAMP UP 
North worked with the Mayor and the Licensing Manager to launch an awareness 
campaign on business licensing, and a municipal team was assigned to go door-to-door 
to distribute tax bills. The municipality also drafted a letter that was issued the next day 
to the national television station to increase business owners’ awareness of their 
responsibility to pay the registration fee. In Taloqan, advisors met with municipal 
officials on March 12, 2013 and also on March 26, 2013, and as a result of these 
meetings, the Taloqan Municipality has coordinated with the Governor’s Office and the 
police department on the enforcement plan for ensuring the payment of taxes. 

RAMP UP North has also expanded support since February 2013 on the Business 
Registration and Licensing Process to the municipalities in Andkhoy, Aqcha, Khulm, 
Kunduz, Maymana, and Sheberghan. RAMP UP North also met with UNDP/ASGP 

Prospective survey team members for the 
business registration process take a written 
test in Khulm. -March 31, 2013 

Workshop participants have small group 
discussions during the Revenue Generation 
Action Plan Regional Workshop. - March 19, 
2013 

The Mayor in Maymana signs the MoU with 
RAMP UP North on the Business 
Registration and Licensing Process. - March 
05, 2013 

The Aybak Revenue Officer and RAMP UP 
North advisor meets with Business Kalanters 
on enforcement of the business licensing 
fees. - March 13, 2013 
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and Mazar-e-Sharif Municipal Officials this month to discuss the possibility of 
implementing the new Integrated Financial Management System (IFMS), however 
UNDP/ASGP expressed their preference to continue implanting their current system. A 
final decision from the Mazar-e-Sharif Municipality on which system to use is expected 
by the end of April.  

In the six municipalities that have started the process, RAMP UP North advisors held 
meetings with municipal officials to sign Memorandums of Understanding (MoUs) that 
set forth the respective commitments and obligations of the municipality and RAMP UP 
North, including the implementation of the Integrated Financial Management System 
(IFMS) software and will build the capacity of the municipality’s staff in revenue 
management. MoUs were signed by the Mayors in Kunduz on March 03, 2013, 
Andkhoy on March 04, 2013, Sheberghan on March 04, 2013, Khulm on March 05, 
2013, Maymana on March 05, 2013, and Aqcha on March 06, 2013.  

Business registration survey teams were recruited to conduct the initial business survey. 
Vacancies for the survey team positions and data entry staff were announced in all 
municipalities, with the recruitment process ongoing throughout March. For example, in 
Khulm, RAMP UP North advisors assisted the municipality in conducting a written test 
for potential survey team members and identified six qualified candidates on March 31, 
2013. 

RAMP UP North advisors also worked with the municipalities and the RAMP UP North 
GIS team to develop routing plans for the survey teams this month. Advisors also 
collected baseline data on the number of licenses issued in 1390, to establish a 12-
month baseline measurement before the new business registration system will be 
implemented. Advisors in Sheberghan, Maymana, Aqcha, and Andkhoy collected 
and submitted the baseline data for the business registration process this month.  

BUSINESS REGISTRATION AND LICENSING PROGRAM STATUS – MARCH 2013 

Munic ipal i ty 

Registered 
/ L icensed 
Businesses 

1390 
(Basel ine) 

Total 
Revenue 

1390 
(Basel ine) 

Registered 
Businesses 

1391 
(Basel ine) 

Total 
Revenue 

1391 

Licenses 
Issued YTD 

1392 

% of 
Registered 
Businesses  
YTD 1392 

(1391Basel ine) 

Revenue 
YTD1392 

% of Total 
Revenue 

1390  
(Basel ine) 

Aybak 1,395 335,400 1,924 420,343 180 9% 58,130 17% 

Faizabad 884 202,000 2106 452,749 149 7% 68,150 34% 

Pul-e-Khumri 3,300 1,701,650 3836 1,261,058 505 13% 214,550 13% 

Sar-e-Pul 1,184 316,920 1555 229,800 157 10% 52,230 16% 

Taloqan 1,600 700,000 4510 1,880,725 179 4% 135,550 19% 

Total 8 ,363 3,255,970 13,931 4,244,675 1170 8% 528,610 16% 

CITIZEN SERVICE CENTERS 
RAMP UP North continued preparations for establishing Citizen Service Centers 
(CSCs), with advisors conducting feasibility assessments this month for establishing the 
centers in Aqcha, Andkhoy, Khulm and Sheberghan.  In total, 11 feasibility 
assessments have now been conducted (Mazar-e-Sharif was not included since it is 
receiving support from UNDP/ASGP to establish a similar center), and eight 
municipalities have met the minimum criteria for establishing a center. Feasibility criteria 
that were assessed include the availability of a reasonable space for the center and the 
commitment of the Mayor to dedicate resources to make these centers sustainable.  

Aybak, Aqcha and Sheberghan will be the first municipalities to receive assistance to 
establish CSCs, and will also serve as demonstration models to the other municipalities 
that will receive assistance later this year. Field visits to these municipalities for 
discussions with Mayors on preparations for establishing the centers were planned in 
early April.  

GEOGRAPHIC INFORMATION SYSTEM (GIS)  
RAMP UP North is using GIS to survey urban municipal boundaries and to provide basic 
identification of land use. Municipalities use this data to help manage Master Plans and to 
enhance revenue generation as they manage businesses and property registrations.  

The Mayor in Aqcha signs the MoU with 
RAMP UP North on the Business 
Registration and Licensing Process. - March 
06, 2013 

A RAMP UP North advisor conducts the 
feasibility assessment for the Citizen Service 
Center in Sheberghan. - March 11, 2013 
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RAMP UP North GIS team conducted meetings this month to work with municipal 
officials to establish district boundaries in Sheberghan on March 04, 2013, Pul-e-
Khumri on March 06, 2013, Andkhoy on March 11, 2013, Aqcha on March 13, 
2013, and Khulm on March 17, 2013. Meeting participants also discussed different ways 
the municipality can use GIS Maps.  

Following the completion of these field visits, the GIS team worked on the digitization 
of parcel boundaries for district municipalities. They completed quality control for the 
Fa izabad and Aybak municipalities this month. The team also re-demarcated the 
district boundaries of Taloqan municipality, as its number has been increased from four 
districts to six districts, per the request of Taloqan municipal officials.  

In Mazar-e-Shar i f , RAMP UP North advisors met with municipal officials and the 
Head of District 10 on March 31, 2013, to discuss the GIS mapping process for the 
Mazar-e-Sharif Municipality. In the meeting advisors collected information about 
important locations to include on District 10 maps. 

CROSS-CUTTING ACTIVITIES 
Sustainable Service Delivery Improvement Projects serve not only as the centerpiece for 
municipal capacity building, but also as the foundation for community engagement and 
enhanced revenue collection. 

CITIZEN ENGAGEMENT 
RAMP UP North advisors and Sar-e-Pul municipal officials began drafting the Post-
Flood Assistance Projects educational campaign this month. This initiative will help to 
raise awareness of citizens in Sar-e-Pul on the impact of the Post-Flood Assistance 
Projects and their impact on the city and its development plan. Flyers will be distributed 
amongst local citizens and schools next month. 

EXPANDING THE ROLE OF WOMEN 
RAMP UP North supports the government’s efforts to address existing gender inequities in 
public engagement and access to municipal decision-making. RAMP UP North encourages 
women’s participation in municipal affairs through training and technical assistance, 
supporting women’s engagement in the Service Delivery Advisory Groups and also through 
the development and implementation of the Municipal Gender Mainstreaming Plans. 

RAMP UP North Public Outreach Advisors continue to work with municipal officials to 
facilitate meetings on gender and follow up on the implementation of the Municipal 
Gender Mainstreaming Action Plans. In Kunduz, a meeting was organized with key 
municipal officials to review the status of Gender Action Plan on March 18, 2013. 
Participants in the meeting emphasized that women must be involved in key meetings, 
decision-making processes and other municipal affairs. The Accounts Manager 

GIS WORK PROGRESS – MARCH 2013 

Munic ipal i ty  Dig it iz ing Indiv idual 
Land Parcels 

Ident i f icat ion of 
Distr ict Boundar ies 

Qual i ty Control 
Complete 

Andkhoy  7% 90% - 

Aqcha  30% 80% - 

Aybak  100% 100% 100% 

Faizabad  100% 100% 100% 

Khulm  20% 85% - 

Kunduz  80% 95% - 

Maymana  100% 100% - 

Mazar-e-Sharif  - 100% - 

Pul-e-Khumri  98% 80% - 

Sar-e-Pul  100% 100% 100% 

Sheberghan  100% 80% - 

Taloqan  98% 100% - 

Aqcha Municipal Officials discuss GIS 
mapping for their municipality with the 
RAMP UP North team. - March 13, 2013 

The GIS team meets with the Sheberghan 
Municipality to discuss the GIS mapping 
process. - March 04, 2013 

RAMP UP North coordinates with the 
Department of Women’s Affairs to identify a 
female contractor for operating the R1 
Women’s Park Project in Maymana. - March 
17, 2013 

Andkhoy officials review the main lessons 
from the Municipal Strategic 
Communications Regional Workshop. - 
March 18, 2013 
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emphasized that Kunduz Municipality has announced vacancies where women are 
encouraged to apply. In Mazar-e-Sharif, advisors helped facilitate a meeting of municipal 
officials on March 26, 2013, where participants discussed the issue of the lack of 
adequate toilet facilities for women and potential solutions were found.  

The Maymana RAMP UP North team coordinated a meeting with the Department of 
Women’s Affairs on March 17, 2013, regarding identifying potential women contractors 
for the project lease agreement for the R1 Women’s Park . Participants agreed to 
schedule the next joint meeting for the bidding process with the SDAG, municipal 
officials and the Department of Women’s Affairs.  

MUNICIPAL STRATEGIC COMMUNICATIONS PLANS 
Following the Regional Workshop on Municipal Strategic Communication that was held 
on March 11-13, 2013, RAMP UP North advisors conducted meetings with municipal 
officials to provide an overview of the key points of the training, as well as to discuss the 
process for developing a Strategic Communications Plan for the municipality. Meetings 
were held in Aybak, Sheberghan, Andkhoy and Aqcha (March 18, 2013); 
Taloqan and Mazar-e-Shar i f  (March 19, 2013); Maymana, Kunduz, and Khulm 
(March 26, 2013); Sar-e-Pul and Pul-e-Khumri (March 27, 2013).  

Work on the Municipal Strategic Communications Plan for Aybak is already underway. 
On March 25, 2013, RAMP UP North advisors met with municipal officials including the 
Head of Construction Department and Head of Office to discuss the Strategic 
Communications Plan. The Municipal Head of Office noted comments for efficient 
service delivery for citizens through municipal districts and the cleaning department. 

SAR-E-PUL POST-FLOOD ASSISTANCE 
In May 2012, torrential rain triggered flash flooding in Sar-e-Pul, a municipality of 
approximately 70,000 residents. These flash floods killed 22 people, left thousands 
homeless and sheltered in mosques and schools, and destroyed or damaged municipal 
infrastructure, including the municipality’s main flood protection retaining wall. As a result of 
the wall being breached, floodwater destroyed numerous homes, collapsed one pedestrian 
bridge, damaged approximately six kilometers of roadway and related culverts and drainage 
ditches, and substantially damaged the approaches to a vehicular bridge. 

With the support of USAID, RAMP UP North met with the Sar-e-Pul Mayor to conduct a 
rapid assessment of the flood damage and determined that the program had the 
appropriate technical capacity to respond. USAID provided $1,119,500 for post-flood 
projects including canal cleaning and rehabilitation, footbridge, road repairs, a canal retaining 
wall, and a vehicle bridge.  

Work on the Vehic le Br idge Construct ion  project has continued on schedule. The 
Sar-e-Pul Mayor and RAMP UP advisors monitored the project on March 17, 2013, and 
determined that the project was being implemented as per design and specifications. 
The RAMP UP North Monitoring and Evaluation team also monitored the project on 
March 27, 2013.  

Work on the Footbr idge Construct ion  project was slowed last month due to financial 
issues with the contractor and the fact that his employees had not been paid. The 
engineering team monitored the project on a daily basis and met with the sub-
contractor to help resolve the issues.  

 

 

 

 

 

 

Municipal officials in Khulm begin preparing 
a draft of the Municipal Strategic 
Communications Plan. - March 26, 2013 

Sheberghan officials review the main lessons 
from the Municipal Strategic 
Communications Regional Workshop. - 
March 18, 2013 

The RAMP UP North Engineering Director 
inspects the Sar-e-Pul Vehicle Bridge 
project. - March 12, 2013 
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UPCOMING ACTIVITIES 
• Ground Breaking Ceremonies are scheduled for the Taloqan R3 Construct ion of 

Park ing Lot and Park Improvement  project, the Mazar-e-Shar i f  R3 Bukhdi 
Park Reconstruct ion project, the Kunduz R3 Drainage Rehabi l i tat ion  
project, the Pul-e-Khumri R3 Publ ic  Latr ine Construct ion  project, and the 
Aybak R3 Fami ly Park Construct ion  project.  

• The bid opening and evaluation will be held for the Mazar-e-Shar i f  R4 " I  
Pro ject"  Park Construct ion (D6)  project.  

• The Property Registration Regional Workshop is scheduled for April 22-25, 2013. 

• Business registration surveys will start in Khulm next month. 
 

 

SAR-E-PUL POST-FLOOD ASSISTANCE PROJECT STATUS 

Municipality Round Project Title Start Date 
Planned 
End Date 

% 
Complete Comments 

Sar-e-Pul PFA 1 Canal Cleaning and Repair (19.6) 
Km 

11-Sep-12 31-Dec-12 100% Project Scope:  19.6 Km Canal 
Joint site inspection with 
subcontractor conducted on 
March 27. 10% retention to be 
processed after inspection. 

 PFA 2 Emam Road & Culvert Repairs 28-Nov-12 27-Mar-12 100% Project Scope: 1.28 Km Road 
& 2 Culverts  
Warranty period ends April 04. 

 PFA 3 Lelami Road & Culvert Repairs 1-Dec-12 1-Apr-12 100% Project Scope: 1.32 Km Road 
& 6 Culverts  
Warranty period ends May 07. 

 PFA 4 Canal Retaining Wall 
Construction 

8-Oct-12 31-Mar-13 100% Project Scope: 44.5m 
Retaining Wall 
Invoice #4 paid. Warranty 
period ends April 28. 

 PFA 5 Construction Inspection & 
Testing (QA/QC) 

10-Dec-12 30-May-12 15% Meeting with contractor to be 
rescheduled. 

 PFA 6 Footbridge Construction 8-Oct-12 15-Apr-13 82% Project Scope: 20m Bridge 
Invoice # 3 is paid. Due to slow 
work a meeting held with 
subcontractor at RAMP UP 
North Regional Office March 27. 
Subcontractor agreed to 
accelerate the progress by next 
week.  

 PFA 7 Vehicle Bridge Reconstruction 21-Jan-13 15-Jun-12 31% Project Scope: 16m Bridge 
Contractor is working on stone 
masonry of abutment and wing 
walls.  


